
ID Task Name Duration Predecessors Successors Resource Names

1 Sequential Chain210 days

2 Task 01 1 day 3

3 Task 02 2 days 2 4

4 Task 03 3 days 3 5

5 Task 04 4 days 4 6

6 Task 05 5 days 5 7

7 Task 06 6 days 6 8

8 Task 07 7 days 7 9

9 Task 08 8 days 8 10

10 Task 09 9 days 9 11

11 Task 10 10 days 10 12

12 Task 11 11 days 11 13

13 Task 12 12 days 12 14

14 Task 13 13 days 13 15

15 Task 14 14 days 14 16

16 Task 15 15 days 15 17

17 Task 16 16 days 16 18

18 Task 17 17 days 17 19

19 Task 18 18 days 18 20

20 Task 19 19 days 19 21

21 Task 20 20 days 20 22

22 Milestone 0 days 21 23.05
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