
ID Task Name Duration Predecessors Successors Resource Names

1 Sequential Chain20 days

2 Task 01 1 day 22

3 Task 02 2 days 22

4 Task 03 3 days 22

5 Task 04 4 days 22

6 Task 05 5 days 22

7 Task 06 6 days 22

8 Task 07 7 days 22

9 Task 08 8 days 22

10 Task 09 9 days 22

11 Task 10 10 days 22

12 Task 11 11 days 22

13 Task 12 12 days 22

14 Task 13 13 days 22

15 Task 14 14 days 22

16 Task 15 15 days 22

17 Task 16 16 days 22

18 Task 17 17 days 22

19 Task 18 18 days 22

20 Task 19 19 days 22

21 Task 20 20 days 22

22 Milestone 0 days 21;2;3;4;5;6;7;8;9;10;11;12;13;14;15;16;17;18;19;20 27.08
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