ID Task Name Duration Predecessors  |Successors Resource Names 02 Aug '21 09 Aug ‘21 16 Aug 21 23 Aug ‘21
slsimlriwlrtlrlsls imitlwlrlelslsimlrlw! tlrlslsimitlwlrt|[erls]|s
1 Sequential Chain 20 days
2 Task 01 1 day 22 Josélia - Josélia
3 Task 02 2 days 22 Nathalie s Nathalie
4 Task 03 3 days 22 Marciana - Marciana
5 Task 04 4 days 22 Eberechi s Eberechi
6 Task 05 5 days 22 Suzanne - Suzanne
7 Task 06 6 days 22 Brenda - Brenda
8 Task 07 7 days 22 Frank - Frank
9 Task 08 8 days 22 Jurgen C s Jurgen
10 Task 09 9 days 22 Thorsten - Thorsten
11 Task 10 10 days 22 Peter P Peter
12 Task 11 11 days 22 Sabine - Sabine
13 Task 12 12 days 22 Gaelle - Gaelle
14 Task 13 13 days 22 Cynthia - Cynthia
15 Task 14 14 days 22 Claudia s Claudia
16 Task 15 15 days 22 Rachelle s Rachelle
17 Task 16 16 days 22 Tina ey Tina
18 Task 17 17 days 22 Sophie s Sophie
19 Task 18 18 days 22 Nanci - Nanci
20 Task 19 19 days 22 Cristina s Cristina
21 Task 20 20 days 22 Abigail Abigail
22 Milestone 0 days 21;2;3;4,5;6;7. Lily 27.08
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Project: Example_4 Split v Inactive Task Duration-only | Finish-only Progress
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