
ID Task Name Duration Predecessors Successors Resource Names

1 Task Block 1 4 days

2 Task A1 1 day 6 Josélia

3 Task B1 2 days 6 Nathalie

4 Task C1 3 days 6 Marciana

5 Task D1 4 days 6 Frank

6 MS 1 0 days 2;3;4;5 8;9;10;11

7 Task Block 2 8 days

8 Task A2 1 day 6 12 Josélia[800%]

9 Task B2 2 days 6 12 Nathalie[400%]

10 Task C2 4 days 6 12 Marciana[200%]

11 Task D2 8 days 6 12 Frank

12 MS 2 0 days 8;9;10;11 14;15;16;17

13 Task Block 3 8 days

14 Task A3 8 days 12 18 Josélia[12%]

15 Task B3 8 days 12 18 Nathalie[25%]

16 Task C3 8 days 12 18 Marciana[50%]

17 Task D3 8 days 12 18 Frank

18 MS 3 0 days 14;15;16;17 20FS+7 days;21FS+6 days;22FS+4 days;23

19 Task Block 4 8 days

20 Task A4 1 day 18FS+7 days 24 Josélia

21 Task B4 2 days 18FS+6 days 24 Nathalie

22 Task C4 4 days 18FS+4 days 24 Marciana

23 Task D4 8 days 18 24 Frank

24 MS 4 0 days 20;21;22;23 26FS+7 days;27FS+6 days;28FS+4 days;29

25 Task Block 5 12 days

26 Task A5 1 day 24FS+7 days 30FS+4 days Josélia

27 Task B5 2 days 24FS+6 days 30FS+4 days Nathalie

28 Task C5 4 days 24FS+4 days 30FS+4 days Marciana

29 Task D5 8 days 24 30FS+4 days Frank

30 MS 5 0 days 26FS+4 days;27FS+4 days;28FS+4 days;29FS+4 days
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