
ID Task Name Duration Predecessors Successors Resource Names

1 Task Block 1 8 days

2 Task A1 1 day 6 Josélia

3 Task B1 2 days 6 Nathalie

4 Task C1 4 days 6 Marciana

5 Task D1 8 days 6 Frank

6 MS 1 0 days 2;3;4;5 8;9;10;11

7 Task Block 2 13 days

8 Task A2 6 days 6 12 Josélia[17%]

9 Task B2 7 days 6 12 Nathalie[29%]

10 Task C2 9 days 6 12 Marciana[44%]

11 Task D2 13 days 6 12 Frank[62%]

12 MS 2 0 days 8;9;10;11
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