Nr.	Task Name	Dauer	Vorgänger	Nachfolger	Ressourcennamen
1	**Process Milestones**	**161 d**			
2	MS 2	0 d		15;20;26;31;37;41;4	
3	MS 3	0 d	49	51;52	
4	MS 4	0 d	55	57;59	
5	MS 5	0 d	62		
6	**Project Milestones**	**111 d**			
7	ME Design ready	0 d	18;23	49	
8	EE Design ready	0 d	29;34	49	
9	SW Design ready	0 d	39;43;47	49	
10	Verification completed	0 d	53	54	
11	Validation completed	0 d	60	61	
12	**Design**	**88 d**			
13	**Mechanics**	**83 d**			
14	**Component M1**	**63 d**			
15	Design M1	15 d	2	16	Adam
16	Drawing M1	3 d	15	17	Adam
17	Order Samples M1	40 d	16	18	Adam[5%]
18	Qualify Samples M1	5 d	17	7	Adam[50%]
19	**Component M2**	**83 d**			
20	Design M2	10 d	2	21	Eva
21	Drawing M2	3 d	20	22	Eva
22	Order Samples M2	60 d	21	23	Eva[5%]
23	Qualify Samples M2	10 d	22	7	Eva[50%]
24	**Electronics**	**65 d**			
25	**PCBA 1**	**65 d**			
26	Schematics PCBA 1	15 d	2	27	Ashok
27	Layout PCBA 1	15 d	26	28	Ashok
28	Order Samples PCBA 1	30 d	27	29	Ashok[10%]
29	Qualify Samples PCBA 1	5 d	28	8	Ashok
30	**PCBA 2**	**43 d**			
31	Schematics PCBA 2	10 d	2	32	Karthiga
32	Layout PCBA 2	10 d	31	33	Karthiga
33	Order Samples PCBA 2	20 d	32	34	Karthiga[10%]
34	Qualify Samples PCBA 2	3 d	33	8	Karthiga
35	**Software**	**40 d**			
36	**Functionality 1**	**30 d**			
37	SW Architecture & Design Function	5 d	2	38	Josélia
38	SW Implementation Function 1	10 d	37	39	Josélia
39	SW Test Function 1	15 d	38	9	Marciana
40	**Functionality 2**	**35 d**			
41	SW Architecture & Design Function	5 d	2	42	Nathalie
42	SW Implementation Function 2	15 d	41	43	Nathalie
43	SW Test Function 2	15 d	42	9	Jim
44	**User Interface**	**40 d**			
45	SW Architecture & Design UI	10 d	2	46	Ebony
46	SW Implementation UI	20 d	45	47	Ebony
47	SW Test UI	10 d	46	9	Desirée
48	**Administration**	**5 d**			
49	Design Review	5 d	7;8;9	3	Gabriel[25%]
50	**Verification**	**35 d**			
51	Build up Verification Samples	5 d	3	53	Frank
52	Write Verification Test Plan	4 d	3	53	Alexander
53	Execute Verification Tests	15 d	51;52	10	Alexander
54	Write Verification Reports	10 d	10	55	Alexander
55	Verification Review	5 d	54	4	Gabriel[25%];Alexander[50%]
56	**Validation**	**38 d**			
57	Build-up Validation Samples	5 d	4	58	Frank
58	Ship Products to Test Sites	3 d	57	60	Jack
59	Write Validation Test Plan	4 d	4	60	Nathan
60	Execute Validation Tests	20 d	58;59	11	Nathan
61	Write Validation Report	5 d	11	62	Nathan
62	Validation Review	5 d	61	5	Gabriel[25%];Nathan[50%]



Project: Example_7
Date: Die 28.12.21

Task · Milestone · Project Summary · Inactive Milestone · Manual Task · Manual Summary Rollup · Start-only · External Tasks · Deadline · Manual Progress
Split · Summary · Inactive Task · Inactive Summary · Duration-only · Manual Summary · Finish-only · External Milestone · Progress