ID Task Name Duration Predecessors  |Successors Resource Names 02 Aug '21 09 Aug ‘21 16 Aug ‘21 23 Aug '21
MITtTlwlitlelslsimlrlwlrlrelsls i mlIirsrlwlrtlelsls i mitiwltlels]|s
1 Sequential Chain 20 days
2 Task 01 1 day 22 I
3 Task 02 2 days 22 I
4 Task 03 3 days 22 I
5 Task 04 4 days 22 I
6 Task 05 5 days 22 -
7 Task 06 6 days 22 .
8 Task 07 7 days 22 T ——
9 Task 08 8 days 22 I ——
10 Task 09 9 days 22 T —
11 Task 10 10 days 22 .
12 Task 11 11 days 22 I EE——
13 Task 12 12 days 22 T EEEEEEEE———
14 Task 13 13 days 22 T —
15 Task 14 14 days 22 I ——
16 Task 15 15 days 22 .
17 Task 16 16 days 22 I EEEEEE———————————————————————
18 Task 17 17 days 22 I
19 Task 18 18 days 22 I EEE——————————————
20 Task 19 19 days 22 I
21 Task 20 20 days 22
22 Milestone 0 days 21;2;3;4;5;6;7. 27.08
Task [ Project Summary I=""""""1 Manual Task Il Start-only C Deadline 3
Project: Example_2 Split v Inactive Task Duration-only | Finish-only | Progress
Date: Tue 18.05.21 Milestone s Inactive Milestone Manual Summary Rollup s—  External Tasks [ Manual Progress
Summary "1 Inactive Summary I Manual Summary "1 External Milestone ¢
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