
ID Task Name Duration Predecessors Successors Resource Names

1 Sequential Chain210 days

2 Task 01 1 day 3 Tim

3 Task 02 2 days 2 4 Tim

4 Task 03 3 days 3 5 Tim

5 Task 04 4 days 4 6 Tim

6 Task 05 5 days 5 7 Tim

7 Task 06 6 days 6 8 Tim

8 Task 07 7 days 7 9 Tim

9 Task 08 8 days 8 10 Tim

10 Task 09 9 days 9 11 Tim

11 Task 10 10 days 10 12 Tim

12 Task 11 11 days 11 13 Tim

13 Task 12 12 days 12 14 Tim

14 Task 13 13 days 13 15 Tim

15 Task 14 14 days 14 16 Tim

16 Task 15 15 days 15 17 Tim

17 Task 16 16 days 16 18 Tim

18 Task 17 17 days 17 19 Tim

19 Task 18 18 days 18 20 Tim

20 Task 19 19 days 19 21 Tim

21 Task 20 20 days 20 22 Tim

22 Milestone 0 days 21 Tim
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