
ID Task Name Duration Predecessors Successors Resource Names

1 Sequential Chain20 days

2 Task 01 1 day 22 Josélia

3 Task 02 2 days 22 Nathalie

4 Task 03 3 days 22 Marciana

5 Task 04 4 days 22 Eberechi

6 Task 05 5 days 22 Suzanne

7 Task 06 6 days 22 Brenda

8 Task 07 7 days 22 Frank

9 Task 08 8 days 22 Jürgen

10 Task 09 9 days 22 Thorsten

11 Task 10 10 days 22 Peter

12 Task 11 11 days 22 Sabine

13 Task 12 12 days 22 Gaelle

14 Task 13 13 days 22 Cynthia

15 Task 14 14 days 22 Claudia

16 Task 15 15 days 22 Rachelle

17 Task 16 16 days 22 Tina

18 Task 17 17 days 22 Sophie

19 Task 18 18 days 22 Nanci

20 Task 19 19 days 22 Cristina

21 Task 20 20 days 22 Abigail

22 Milestone 0 days 21;2;3;4;5;6;7;8;9;10;11;12;13;14;15;16;17;18;19;20Lily
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