ID Task Name Duration  |Predecessors  Successors Resource Names 02 Aug 21 09 Aug '21 16 Aug 21 23 Aug 21 30 Aug '21 06 Sep 21 13 Sep 21 20 Sep 21 279
MITFW‘T‘FIS‘S‘M‘TFW‘T‘FIS‘S‘M‘TEW‘T‘F‘S‘S‘M‘TFW‘TIFISIS‘MITFWITIFISIS‘MITIWITIFISIS MITwlTlFls|sim TIwlT]F[s|s ml]
1 Task Block 1 4 days =
2 Task Al 1 day 6 Josélia —Josélia
3 Task B1 2 days 6 Nathalie —Nathalie
4 Task C1 3 days 6 Marciana —Marciana
5 Task D1 4 days 6 Frank WFra“k
6 MS 1 Odays  2;3;4;5 8;9;10;11 %0 .08
7 Task Block 2 8 days [ 1
8 Task A2 1 day 6 12 Josélia[800%)] T Josélia[800%]
9 Task B2 2 days 6 12 Nathalie[400%] hi —Nathalie[400%]
10 Task C2 4days 6 12 Marciana[200%] T —Marciana[200%)]
11 Task D2 8 days 6 12 Frank i WFra“k
12 MS 2 Odays  §89;10;11 14;15;16;17 % 18.08
13 Task Block 3 8 days I 1
14 Task A3 8days 12 18 Josélia[12%] 4 élia[12%]
15 Task B3 8days 12 18 Nathalie[25%] T halie[25%]
16 Task C3 8days 12 18 Marciana[50%] 4 rciana[50%]
17 Task D3 8 days 12 18 Frank . k
18 MS 3 0 days 14;15;16;17 20FS+7 days;21FS % 30.08
19 Task Block 4 8 days ! 1
20 Task A4 1 day 18FS+7 days 24 Josélia Yo Josélia
21 Task B4 2 days 18FS+6 days 24 Nathalie Y. Nathalie
22 Task C4 4 days 18FS+4 days 24 Marciana h“ -|Marciana
23 Task D4 8 days 18 24 Frank h | Frank
24 MS 4 0 days 20;21;22;23  26FS+7 days;27FS ¢09.09
25 Task Block 5 12 days I
26 Task A5 1 day 24FS+7 days 30FS+4 days Josélia h* :
27 Task B5 2 days 24FS+6 days 30FS+4 days Nathalie -
28 Task C5 4 days 24FS+4 days 30FS+4 days Marciana )
29 Task D5 8 days 24 30FS+4 days Frank .
30 MS 5 Odays  26FS+4 days;2 o 24.09
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