ID Task Name Duration Predecessors  |Successors Resource Names |02 Aug ‘21 09 Aug '21 16 Aug '21 23 Aug '21 30 Aug 21
i J MlTlwltlelslsimitTlwlrlelslsimlitTiwitlelslsimlrlwlrlelslsimltlwlrtlrls]|s
1 Task Block 1 8 days 1
2 Task Al 1 day 6 Josélia —Josélia
3 Task B1 2 days 6 Nathalie —Nathalie
4 Task C1 4 days 6 Marciana ~Marciana
5 Task D1 8 days 6 Frank lFra“k
6 MS 1 0 days 2:3;4;5 8;9;10;11 ‘W 11.08
7 Task Block 2 13 days !
8 Task A2 6 days 6 12 Josélia[17%] Josélia[17%)]
9 Task B2 7 days 6 12 Nathalie[29%] —Nathalie[29%]
10 Task C2 9 days 6 12 Marciana[44%] ~Marciana[44%]
11 Task D2 13 days 6 12 Frank[62%] lFra"kIGZ%]
12 MS 2 0 days 8;9;10;11 ¢ 30.08
Task Project Summary I I Manual Task I I Start-only C Deadline A 4
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